
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/23/2011

ESTIMATE SUMMARY 08:52:34

CONTID: C17537         ESTIMATE NO: 0004 PROG 2005

PCN: 17537-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGES OVER SAND CREEK PERCENT TIME:

PROJECT NO: FBR0704-220                   

I-70 BRIDGES OVER SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2011 DATE TIME STARTED 07/29/2011

9002 N. MOORE RD. DATE LET 04/28/2011 DATE WORK BEGAN 07/29/2011

 DATE AWARDED 05/12/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/24/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 07/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,245,139.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,996,860.67 NON-PARTICIPATING 660,741.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 307,339.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,962.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.08

CALENDAR DAYS

CALENDAR DAYS

25.04%

6,930,413.08

660,741.12

968,080.65

950,118.42

$

$

$

$

31,425.76

2,283,301.06

2,314,726.82

342,490.79

2,657,217.61

-58,281.80

0.00

2,598,935.81

0.00

AMOUNT DUE 2,598,935.81 950,118.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 950,118.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 255

ORIG TIME ALLOW: 255
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 5.000

0.000

201-00001  
 

6.000

ACRE

1,712.55000 8,562.755.000

0.00

0010 Removal of Tree 20.000

0.000

202-00010  
 

33.000

EACH

113.31000 2,266.2020.000

0.00

0015 Removal of Inlet 0.000

1.000

202-00019  
 

3.000

EACH

413.38000 413.381.000

413.38

0020 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

2.000

EACH

293.57000 587.142.000

0.00

0025 Removal of Pipe 76.000

0.000

202-00035  
 

114.000

LF  

12.43000 944.6876.000

0.00

0030 Removal of End Section 3.000

0.000

202-00037  
 

5.000

EACH

80.47000 241.413.000

0.00

0035 Removal of Delineator 0.000

14.000

202-00090  
 

22.000

EACH

5.97000 83.5814.000

83.58

0040 Removal of Wall 138.000

0.000

202-00155  
 

276.000

LF  

33.95000 4,685.10138.000

0.00

0045 Removal of Median Cover 0.000

0.000

202-00195  
 

425.000

SY  

2.71000 0.000.000

0.00

0050 Removal of Curb and Gutter 0.000

529.000

202-00203  
 

2,108.000

LF  

1.96000 1,036.84529.000

1,036.84

0055 Removal of Concrete Pavement 0.000

1,731.000

202-00212  
 

3,557.000

SY  

2.97000 5,141.071,731.000

5,141.07
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Asphalt Mat 1,302.000

0.000

202-00220  
 

6,806.000

SY  

4.34000 5,650.681,302.000

0.00

0065 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

16,430.000

SY  

2.18000 0.000.000

0.00

0070 *Removal of Pavement Marking 1,963.000

0.000

202-00250  
 

3,893.000

SF  

2.01000 3,945.631,963.000

0.00

0075 *Removal of Light Standard Foundation 8.000

0.000

202-00705  
 

18.000

EACH

85.03000 680.248.000

0.00

0080 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

1.000

EACH

3,266.14000 3,266.141.000

3,266.14

0085 Removal of Ground Sign 0.000

1.000

202-00810  
 

1.000

EACH

81.70000 81.701.000

81.70

0090 *Removal of Pull Box 0.000

0.000

202-00827  
 

12.000

EACH

52.81000 0.000.000

0.00

0095 Removal of Fence 0.000

0.000

202-01000  
 

50.000

LF  

1.88000 0.000.000

0.00

0100 *Removal of Guardrail Type 3 839.000

0.000

202-01130  
 

1,608.000

LF  

2.11000 1,770.29839.000

0.00

0105 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

1,882.000

LF  

4.98000 0.000.000

0.00

0110 *Removal of End Anchorage 2.000

0.000

202-01300  
 

3.000

EACH

168.98000 337.962.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Embankment Material (Complete In Place) 21,973.000

1,524.000

203-00060  
 

28,644.000

CY  

9.40000 220,871.8023,497.000

14,325.60

0120 Muck Excavation 0.000

219.000

203-00100  
 

1,000.000

CY  

6.31000 1,381.89219.000

1,381.89

0125 Blading 2.000

13.500

203-01500  
 

160.000

HOUR

118.10000 1,830.5515.500

1,594.35

0130 Dozing 0.000

20.000

203-01550  
 

160.000

HOUR

139.10000 2,782.0020.000

2,782.00

0135 *Potholing 5.000

6.000

203-01597  
 

40.000

HOUR

250.60000 2,756.6011.000

1,503.60

0140 Sweeping (With Pickup Broom) 9.000

33.000

203-01622  
 

300.000

HOUR

158.42000 6,653.6442.000

5,227.86

0145 Structure Excavation 1,293.000

0.000

206-00000  
 

1,293.000

CY  

11.00000 14,223.001,293.000

0.00

0150 Filter Material (Class A) 0.000

31.000

206-00510  
 

384.000

CY  

38.45000 1,191.9531.000

1,191.95

0155 Topsoil 575.000

0.000

207-00205  
 

2,300.000

CY  

12.52000 7,199.00575.000

0.00

0160 *Erosion Log (12 Inch) 370.000

360.000

208-00002  
 

4,800.000

LF  

4.75000 3,467.50730.000

1,710.00

0165 *Erosion Log (20 Inch) 546.000

30.000

208-00009  
 

770.000

LF  

6.86000 3,951.36576.000

205.80
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Silt Fence 2,813.000

10.000

208-00020  
 

4,200.000

LF  

0.95000 2,681.852,823.000

9.50

0175 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

1,120.000

LF  

1.85000 0.000.000

0.00

0180 *Gravel Bag 100.000

48.000

208-00034  
 

148.000

LF  

3.70000 547.60148.000

177.60

0185 *Concrete Washout Structure 2.000

0.000

208-00045  
 

6.000

EACH

1,003.32000 2,006.642.000

0.00

0190 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

13.000

EACH

158.42000 0.000.000

0.00

0195 *Vehicle Tracking Pad 4.000

1.000

208-00070  
 

6.000

EACH

1,372.97000 6,864.855.000

1,372.97

0200 *Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

160.000

HOUR

31.68000 253.448.000

253.44

0205 *Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

160.000

HOUR

68.65000 823.8012.000

0.00

0210 *Erosion Control Supervisor 51.000

20.000

208-00206  
 

390.000

DAY 

105.61000 7,498.3171.000

2,112.20

0215 Water (Landscaping) 0.000

0.000

209-00100  
 

36.000

MGAL

137.30000 0.000.000

0.00

0220 *Time-Released Water Product 0.000

0.000

209-00200  
 

1,452.000

EACH

4.17000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Reset Ground Sign 0.000

1.000

210-00810  
 

7.000

EACH

200.03000 200.031.000

200.03

0230 Reset Sign Panel 0.000

2.000

210-00815  
 

2.000

EACH

108.16000 216.322.000

216.32

0235 Relay Riprap 0.000

0.000

210-02900  
 

476.000

CY  

29.19000 0.000.000

0.00

0240 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

6,965.92000 6,965.921.000

0.00

0245 *Seeding (Native) 0.000

0.000

212-00006  
 

13.000

ACRE

686.48000 0.000.000

0.00

0250 *Soil Conditioning 0.000

0.000

212-00032  
 

13.000

ACRE

2,112.26000 0.000.000

0.00

0255 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

13.000

ACRE

633.68000 0.000.000

0.00

0260 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,340.000

LB  

2.38000 0.000.000

0.00

0265 *Soil Binder 0.000

3.000

213-00100  
 

13.000

ACRE

792.10000 2,376.303.000

2,376.30

0270 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,280.64000 0.000.000

0.00

0275 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

33.000

EACH

422.45000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Soil Retention Blanket (Biodegradable Straw/Coconut) 73.400

46.000

216-00042  
 

19,160.000

SY  

1.48000 176.71119.400

68.08

0285 *Herbicide Treatment 167.500

0.000

217-00020  
 

300.000

HOUR

78.15000 13,090.13167.500

0.00

0290 *Wildlife Biologist 26.500

0.000

240-00000  
 

26.500

HOUR

52.81000 1,399.4726.500

0.00

0295 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

4,752.58000 4,752.581.000

0.00

0300 *Aggregate Base Course (Class 6) 0.000

2,763.480

304-06000  
 

8,204.000

TON 

13.72000 37,914.952,763.480

37,914.95

0305 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

12.160

403-00720  
 

250.000

TON 

175.32000 2,131.8912.160

2,131.89

0310 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

408.47000 0.000.000

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

4,488.000

TON 

91.88000 0.000.000

0.00

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

1,290.580

403-33841  
 

10,027.000

TON 

50.00000 64,529.001,290.580

64,529.00

0325 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

3,446.000

GAL 

3.70000 0.000.000

0.00

0330 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

932.000

GAL 

3.70000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Geotextile (Erosion Control) (Class 1) 278.000

0.000

420-00102  
 

1,254.000

SY  

2.63000 731.14278.000

0.00

0340 Geotextile (Drainage) (Class 1) 0.000

111.000

420-00112  
 

2,840.000

SY  

2.10000 233.10111.000

233.10

0345 Media Filter Drain (MFD) mix (Type 1) 0.000

0.000

420-00400  
 

328.000

CY  

105.61000 0.000.000

0.00

0350 *Drilled Caisson (48 Inch) 49.000

0.000

503-00048  
 

49.000

LF  

310.73000 15,225.7749.000

0.00

0355 Riprap (9 Inch) 0.000

0.000

506-00209  
 

318.000

CY  

71.83000 0.000.000

0.00

0360 Riprap (12 Inch) 0.000

0.000

506-00212  
 

334.000

CY  

77.37000 0.000.000

0.00

0365 Riprap (18 Inch) 0.000

0.000

506-00218  
 

1,847.000

CY  

64.36000 0.000.000

0.00

0370 18 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

193.000

603-01185  
 

1,331.000

LF  

33.80000 8,416.20249.000

6,523.40

0375 24 Inch Reinforced Concrete Pipe (Complete In Place) 104.000

0.000

603-01245  
 

146.000

LF  

91.88000 9,555.52104.000

0.00

0380 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-02185  
 

303.000

LF  

67.59000 0.000.000

0.00

0385 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

2.000

EACH

1,953.84000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

4.000

EACH

1,584.19000 4,752.573.000

0.00

0395 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

8.000

EACH

3,700.29000 0.000.000

0.00

0400 *Vane Grate Inlet (Double) (10 Foot) 0.000

2.000

604-26010  
 

2.000

EACH

4,964.48000 9,928.962.000

9,928.96

0405 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5.000

EACH

2,963.29000 5,926.582.000

0.00

0410 4 Inch Non-Perforated Pipe Underdrain 0.000

0.000

605-00004  
 

282.000

LF  

11.33000 0.000.000

0.00

0415 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

344.000

LF  

8.13000 0.000.000

0.00

0420 8 Inch Pipe Underdrain 0.000

0.000

605-83580  
 

132.000

LF  

15.84000 0.000.000

0.00

0425 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,207.000

LF  

13.68000 0.000.000

0.00

0425 MATERIAL ALLOWANCE Guardrail 1,207.000

0.000LF  

5.43000 6,554.011,207.000

0.00

0430 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,540.000

LF  

49.55000 0.000.000

0.00

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

380.000

LF  

64.99000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

723.45000 0.000.000

0.00

0440 MATERIAL ALLOWANCE 3D Anchor 1.000

0.000EACH

442.00000 442.001.000

0.00

0445 *Transition Type 3G 0.000

1.000

606-01370  
 

4.000

EACH

1,124.78000 1,124.781.000

1,124.78

0445 MATERIAL ALLOWANCE 3G Anchor 4.000

-1.000EACH

408.00000 1,224.003.000

-408.00

0450 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

654.80000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 3H Anchor 1.000

0.000EACH

308.00000 308.001.000

0.00

0455 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

3.000

EACH

1,504.98000 0.000.000

0.00

0455 MATERIAL ALLOWANCE Flared End Anchor 3.000

0.000EACH

1,135.00000 3,405.003.000

0.00

0460 *Fence (Plastic) 1,607.000

0.000

607-11525  
 

2,390.000

LF  

2.38000 3,824.661,607.000

0.00

0465 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,124.000

LF  

7.39000 0.000.000

0.00

0470 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

11.000

EACH

29.57000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 11/23/2011

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0475 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

11.000

EACH

31.68000 0.000.000

0.00

0480 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

7.000

EACH

33.80000 0.000.000

0.00

0485 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

250.000

LF  

10.56000 0.000.000

0.00

0490 *2 Inch Electrical Conduit (Plastic) 541.000

0.000

613-01200  
 

3,080.000

LF  

10.56000 5,712.96541.000

0.00

0495 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,420.000

LF  

12.67000 0.000.000

0.00

0500 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

15,841.92000 0.000.000

0.00

0505 *Luminaire (Special) 0.000

0.000

613-16000  
 

4.000

EACH

1,901.03000 0.000.000

0.00

0505 MATERIAL ALLOWANCE Luminaire (Special) 0.000

4.000EACH

925.05000 3,700.204.000

3,700.20

0510 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

9.000

EACH

2,534.71000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 35 Foot Light Standard 0.000

9.000EACH

2,154.50350 19,390.539.000

19,390.53

0515 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

13.000

EACH

2,957.16000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN

PROJECT: FBR0704-220                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0515 MATERIAL ALLOWANCE 40 Foot Light Standard 0.000

13.000EACH

2,513.58600 32,676.6213.000

32,676.62

0520 *Light Standard Foundation 3.000

0.000

613-40010  
 

18.000

EACH

739.29000 2,217.873.000

0.00

0520 MATERIAL ALLOWANCE Light Standard Foundation 3.000

0.000EACH

333.65500 1,000.973.000

0.00

0520 MATERIAL ALLOWANCE Light Standard Foundation 3.000

0.000EACH

333.65500 1,000.973.000

0.00

0525 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

1,584.19000 0.000.000

0.00

0530 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

9.000

EACH

316.84000 0.000.000

0.00

0535 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

13.000

EACH

316.84000 0.000.000

0.00

0540 Sign Panel (Class II) 0.000

0.000

614-00012  
 

50.000

SF  

18.78000 0.000.000

0.00

0545 Sign Panel (Class III) 0.000

0.000

614-00013  
 

420.000

SF  

25.60000 0.000.000

0.00

0550 Steel Sign Post (W 6x15) 0.000

54.000

614-00615  
 

54.000

LF  

44.79000 2,418.6654.000

2,418.66

0555 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

2.000

614-01588  
 

7.000

EACH

223.72000 447.442.000

447.44
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0560 Concrete Footing (Type 2) 0.000

2.000

614-03002  
 

2.000

EACH

1,408.55000 2,817.102.000

2,817.10

0565 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

2.000

614-32400  
 

2.000

EACH

33,796.10000 67,592.202.000

67,592.20

0570 Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.000

EACH

1,056.13000 0.000.000

0.00

0575 *Detour Pavement 0.000

0.000

621-00450  
 

848.000

SY  

45.40000 0.000.000

0.00

0580 *Construction Surveying 0.330

0.000

625-00000  
 

1.000

L S 

30,099.65000 9,932.880.330

0.00

0585 *Construction Surveying (Hourly) 14.000

0.000

625-00001  
 

100.000

HOUR

100.33000 1,404.6214.000

0.00

0590 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

620,000.00000 372,000.000.600

62,000.00

0595 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

15,841.92000 6,336.770.400

0.00

0600 *Pavement Marking Paint 35.300

0.000

627-00001  
 

91.000

GAL 

32.74000 1,155.7235.300

0.00

0605 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

64.000

GAL 

126.74000 0.000.000

0.00

0610 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

6,321.000

SF  

10.30000 0.000.000

0.00
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REF
NO.
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NO.
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QTY THIS PERIOD
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AMOUNT
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PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0615 *Flagging 597.500

311.500

630-00000  
 

5,000.000

HOUR

22.18000 20,161.62909.000

6,909.07

0620 *Uniformed Traffic Control 55.500

24.000

630-00003  
 

1,500.000

HOUR

50.69000 4,029.8679.500

1,216.56

0625 *Traffic Control Inspection 27.000

10.000

630-00007  
 

175.000

DAY 

79.21000 2,930.7737.000

792.10

0630 *Traffic Control Management 39.000

19.000

630-00012  
 

350.000

DAY 

422.45000 24,502.1058.000

8,026.55

0635 *Traffic Control Vehicle 27.750

0.000

630-00025  
 

1,500.000

HOUR

10.56000 293.0427.750

0.00

0640 *Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

6.000

EACH

792.10000 1,188.151.500

0.00

0645 *Barricade (Type 3 M-D) (Temporary) 0.000

2.500

630-80338  
 

5.000

EACH

105.61000 264.022.500

264.03

0650 *Construction Traffic Sign (Panel Size A) 2.000

2.500

630-80341  
 

18.000

EACH

68.65000 308.934.500

171.63

0655 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

48.000

EACH

68.65000 1,647.6024.000

0.00

0660 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

68.65000 0.000.000

0.00

0665 *Construction Traffic Sign (Special) 35.250

0.000

630-80344  
 

70.500

SF  

26.40000 930.6035.250

0.00
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0670 *Portable Message Sign Panel 0.500

1.500

630-80355  
 

4.000

EACH

7,392.90000 14,785.802.000

11,089.35

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

1.000

630-80358  
 

3.000

EACH

1,056.13000 1,584.201.500

1,056.13

0680 *Drum Channelizing Device 10.500

4.000

630-80360  
 

123.000

EACH

31.68000 459.3614.500

126.72

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

79.21000 0.000.000

0.00

0690 Concrete Barrier (Temporary) 925.000

0.000

630-80370  
 

6,285.000

LF  

17.35000 16,048.75925.000

0.00

0695 *Traffic Cone 100.000

0.000

630-80380  
 

500.000

EACH

5.28000 528.00100.000

0.00

0700 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

3,696.45000 3,696.451.000

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

26,403.20000 26,403.201.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

24,900.000

F A 

1.00000 0.000.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0725 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

127,300.000

F A 

1.00000 0.000.000

0.00

0730 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

18,300.000

F A 

1.00000 0.000.000

0.00

0735 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

127,500.000

F A 

1.00000 0.000.000

0.00

0740 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,720.000

HOUR

1.00000 0.000.000

0.00

0745 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,120.000

F A 

1.00000 0.000.000

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0755 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Early Completion of Work Incentive 0.000

0.000

700-70035  
 

280,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A Adjust Utilities for Adesta Impacts 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A Furnish & Install Electrical Service Xcel Energy 26,385.220

0.000

700-70082  
 

35,000.000

F A 

1.00000 26,385.2226,385.220

0.00

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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CAT NO0250 ROADWAY 

0780 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 Added Item (Lump Sum)/ Nondestructive Evaluation of 
Caisson MCR

1.000

0.000

900-00014  
 

1.000

L S 

693.00000 693.001.000

0.00

0935 4 In Elec Cond (P) CMO #3 426.000

0.000

613-01400  
 

426.000

LF  

23.99000 10,219.74426.000

0.00

CAT 1,218,952.09389,405.175,318,565.86CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES E-17-AER 

0785 Removal of Bridge 0.000

0.000

202-00400  
 

2.000

EACH

51,979.10000 0.000.000

0.00

0790 Structure Excavation 0.000

0.000

206-00000  
 

3,879.000

CY  

11.00000 0.000.000

0.00

0795 *Structure Backfill (Class 1) 84.000

710.000

206-00100  
 

2,788.000

CY  

21.89000 17,380.66794.000

15,541.90

0800 Structure Backfill (Class 2) 452.000

0.000

206-00200  
 

1,355.000

CY  

8.65000 3,909.80452.000

0.00

0805 Mechanical Reinforcement of Soil 84.000

710.000

206-00360  
 

2,579.000

CY  

14.40000 11,433.60794.000

10,224.00

0810 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

9,026.16000 9,026.161.000

0.00

0815 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

9,026.16000 0.000.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0350 STRUCTURES E-17-AER 

0820 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

1,138.000

TON 

91.88000 0.000.000

0.00

0825 Pile Tip 14.000

0.000

502-00460  
 

46.000

EACH

168.99000 2,365.8614.000

0.00

0830 Steel Piling (HP 12x74) 529.000

0.000

502-11274  
 

1,351.000

LF  

53.48000 28,290.92529.000

0.00

0835 *Drilled Caisson (54 Inch) 162.000

0.000

503-00054  
 

541.000

LF  

309.31000 50,108.22162.000

0.00

0840 *Waterproofing (Membrane) 0.000

1,796.000

515-00120  
 

6,561.000

SY  

12.58000 22,593.681,796.000

22,593.68

0845 Bridge Expansion Device (0-4 Inch) 0.000

114.000

518-01004  
 

343.000

LF  

173.37000 19,764.18114.000

19,764.18

0850 *Concrete Class D (Bridge) 248.050

426.530

601-03040  
 

2,404.000

CY  

463.01000 312,337.29674.580

197,487.66

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 52.872

-52.872CY  

393.56000 0.000.000

-20,808.31

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

229.150CY  

393.56000 90,184.27229.150

90,184.27
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CAT NO0350 STRUCTURES E-17-AER 

0855 Concrete Class D (Wall) 22.000

0.000

601-03050  
 

22.000

CY  

614.66000 13,522.5222.000

0.00

0860 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,689.000

SY  

8.55000 0.000.000

0.00

0865 *Reinforcing Steel 12,097.000

0.000

602-00000  
 

42,365.000

LB  

0.77000 9,314.6912,097.000

0.00

0870 *Reinforcing Steel (Epoxy Coated) 205,679.000

22,276.000

602-00020  
 

580,592.000

LB  

0.82000 186,923.10227,955.000

18,266.32

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

30,927.001LB  

0.69700 21,556.1230,927.001

21,556.12

0875 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

1.000

EACH

4,528.03000 4,528.031.000

0.00

0880 *Vane Grate Inlet Special (Double) (10 Foot) 0.000

1.000

604-26011  
 

2.000

EACH

6,605.94000 6,605.941.000

6,605.94

0885 *Bridge Rail Type 7 0.000

416.000

606-10700  
 

831.000

LF  

59.31000 24,672.96416.000

24,672.96

0890 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

373.000

LF  

88.90000 0.000.000

0.00

0895 *1 Inch Electrical Conduit 0.000

331.000

613-00100  
 

745.000

LF  

8.45000 2,796.95331.000

2,796.95

0900 *2 Inch Electrical Conduit 0.000

662.000

613-00200  
 

1,490.000

LF  

8.45000 5,593.90662.000

5,593.90
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REF
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CAT NO0350 STRUCTURES E-17-AER 

0905 *3 Inch Electrical Conduit 0.000

331.000

613-00300  
 

745.000

LF  

9.51000 3,147.81331.000

3,147.81

0910 *Precast Concrete U Girder (U72)(Pre-Tensioned) 987.000

0.000

618-10072  
 

3,291.000

LF  

405.00000 399,735.00987.000

0.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000LF  

344.25000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

496.970LF  

324.06000 161,048.10496.970

161,048.10

CAT 1,406,839.76578,675.483,885,799.57CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0915 Field Office (Class 2) 0.750

0.000

620-00002  
 

1.000

EACH

21,232.14000 15,924.110.750

0.00

0920 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

1.000

EACH

16,162.73000 12,122.050.750

0.00

0925 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,689.80000 3,379.602.000

0.00

CAT 31,425.760.0040,774.47CURRENT AMT0450 $ $ $

$ 2,657,217.61968,080.65$9,245,139.90$CURRENT AMTPROJECT TOTAL


